

Project Status Summary

Listed below are the projects the TCF are currently working on or has recently completed									
Key:	Completed		On track						
	In Progress		At risk of missing a milestone						
			Missed a milestone						
Workstream	Project Proposal Stage	Project Scope Stage	Draft Report/ Submission	Draft Code	Public Consult Phase	Code/ Report Review Post Consult Phase	Code/Report Submitted to TCF Board	Output Submitted to Commission	Project Complete
Customer Transfer Code Review			N/A						
IP Interconnection				N/A					Awaiting amended scope
Joint NAD/TCF Working Party								N/A	
Mobile Messaging			N/A						
Premises Wiring			N/A					N/A	Final comms
STD LLU, UBA			N/A	N/A	N/A	N/A			
Trusted Mobile Payment Framework									
TSO				N/A				N/A	
UFB									

Notes: The projects reported on above are given a Green, Orange or Red status depending on whether they are on track to meet the milestones as detailed in the Project Scope document or revised timeline, whichever is appropriate.

For further information in relation to the status of these projects, please refer to the monthly TCF Progress Report.